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Please be aware that all of the requirements outlined in Emergency Order 2016-2 must be 
completed.  Fines may continue to accumulate until those requirements have been fully 
completed and verified as required. 
 
If you have any questions or need additional clarification concerning this status update please 
call 505-476-8635 or e-mail joe.martinez@state.nm.us. 
 
 
Respectfully, 
 
 
Stephanie Stringer, Chief 
Drinking Water Bureau 
Water Protection Division 
   
Cc:  Joe Martinez, PWSS Group Manager 
       Chris Cudia, Area Supervisor (electronic) 
       Morningstar Water Supply System Area Office file 
       Electronic Central File 



 

 

NEW MEXICO ENVIRONMENT DEPARTMENT 
Emergency Powers Order No. 2016-2 

Requirement 
Number 

Action Required By Morningstar Water 
Supply 

Deadline 
Current 
Status 

Comments On Current Status 

1 Optimize distribution system operation by identifying any 
deficiencies including, but not limited to, line leaks and 
valve operations to ensure maximum delivery of potable 
water to all storage tanks and customers; submit a 
distribution system status report to DWB no later than close 
of business Friday July 1, 2016 including all discovered 
distribution deficiencies identified along with a prioritized 
corrective action plan.  This work must be completed and 
verified by an independent third party approved by DWB. 

July 1, 2016 Non-Compliant  On Friday July 1, 2016 Mr. Whistle submitted a 
distribution system deficiency report via email.  In the 
email, Mr. Whistle states that the report was compiled by 
Mr. Thomas Barrow, operator.   

 The submitted report includes ten various sections which 
include fire hydrants, valves, dead end lines, storage 
tanks/facilities, dedicated sample sites, commercial meter 
cans, safety equipment, and other various system issues. 

 Emergency Order 2016-01 requires that the work that is 
done in order to comply with Requirement #1 be 
“completed and verified by an independent third party 
approved by DWB.” 

 Due to the fact that this evaluation and report was not 
compiled by an independent third party that was 
approved by DWB, the Morningstar Water Supply is 
currently not in compliance with this order. 

 On Friday July 8, 2016 the NMED provided Morningstar 
with a status update that indicated that they were not in 
compliance with Requirement #1.  

 On July 12, 2016, Germaine Chappelle, attorney for 
Animas Valley Land & Water (Animas Valley) submitted 
several documents indicating that distribution analysis 
work had been proposed by Animas Valley and the 
Molzen Corbin Engineering firm over the past several 
years.  The documents included a system map as well as 
various other proposals and executed contract documents.  
During a conference call with Animas Valley 
representatives, NMED stated that Morningstar Water 
Supply would still be required to submit an updated 
distribution system evaluation report and updated 
distribution system map.  If previous distribution analysis 
and work had been completed Animas Valley could 
include aspects of that previous work within the report 
that is currently required to be completed, but NMED 
would not solely accept the previous Molzen Corbin 
report as compliance documentation for the requirements 
of Emergency Order 2016-2.    

 On July 15, 2016 Ms. Chappelle, legal representative for 
Animas Valley submitted an extension request on behalf 



of Animas Valley.  The extension request included a 
request for extension of Requirement #1.   

 On July 22, 2016, Ryan Flynn, former Secretary of the 
New Mexico Environment Department denied the July 
15, 2016 Extension Request.   

 As of the date of this update, the requirements of 
Requirement #1 still have not been completed. 
 

Requirement 
Number 

Action Required By Morningstar Water 
Supply 

Deadline 
Current 
Status 

Comments On Current Status 

2 Any distribution deficiencies that are identified in 
Section 1 of this Order shall be repaired in a timeframe 
acceptable to DWB. Completion of any required 
distribution repairs shall be verified by an independent 
third party. All repair activities shall be performed in 
accordance with all regulatory requirements and best 
management practices for repairs of this nature, including 
but not limited to appropriate disinfection and special 
sampling. The System shall provide a report of each 
repair to DWB along with disinfection and sampling 
results no later than 24 hours after the repair has been 
completed. 
 

No later 
than 24 

hours after 
repair has 

been 
completed 

Non-Compliant  Requirement #2 is dependent on the results of the 
distribution system deficiency report required in 
Requirement #1 

 On July 15, 2016 Ms. Chappelle, legal representative for 
Animas Valley submitted an extension request on behalf 
of Animas Valley.  The extension request included a 
request for extension of Requirement #2. 

 On July 22, 2016, Ryan Flynn, former Secretary of the 
New Mexico Environment Department denied the July 
15, 2016 Extension Request.   

 Due to the fact that Requirement #1 is currently non-
compliant, and the fact that an acceptable timeframe for 
completion of work has not been accepted by DWB, 
Requirement #2 is currently in non-compliant.   

3 In conjunction with identification and repair of 
distribution system deficiencies, the System shall either 
develop or update a comprehensive distribution system 
map which includes identification and location of 
distribution system features including but not limited to, 
size and type of all distribution lines, distribution valves 
and their operational status, hydrants, storage tanks, 
interconnections, and operating pressure zones.   This 
comprehensive map shall be submitted to DWB no later 
than July 15, 2016. 
 
 

July 15, 
2016 

Non-Compliant  Requirement #3 is dependent on the results of the 
distribution system deficiency report required in 
Requirement #1 

 On July 12, 2016, Ms. Chappelle, attorney for Animas 
Valley submitted several documents indicating that 
distribution analysis work had been proposed by Animas 
Valley and the Molzen Corbin Engineering firm over the 
past several years.  The documents included a system 
map as well as various other proposals and executed 
contract documents.  During a conference call with 
Animas Valley representatives, NMED stated that 
Morningstar Water Supply would still be required to 
submit an updated distribution system evaluation report 
and updated distribution system map.  If previous 
distribution analysis and work had been completed 
Animas Valley could include aspects of that previous 
work within the report that is currently required to be 
completed, but NMED would not solely accept the 
previous Molzen Corbin report as compliance 
documentation for the requirements of Emergency Order 
2016-2.    



 On July 15, 2016 Ms. Chappelle, legal representative for 
Animas Valley submitted an extension request on behalf 
of Animas Valley.  The extension request included a 
request for extension of Requirement #3. 

 On July 22, 2016, Ryan Flynn, former Secretary of the 
New Mexico Environment Department denied the July 
15, 2016 Extension Request.   

 Due to the fact that Requirement #1 is currently non-
compliant, and the fact that an acceptable timeframe for 
completion of work has not been accepted by DWB, 
Requirement #3 is currently in non-compliant.   
 

Requirement 
Number 

Action Required By Morningstar Water 
Supply 

Deadline 
Current 
Status 

Comments On Current Status 

4 Develop water conservation measures and provide a copy 
of these measures to System customers and DWB within 24 
hours of this Emergency Order. These water conservation 
measures shall remain in effect until the System provides 
verification that all distribution system deficiencies have 
been corrected and the final interconnection with the 
Farmington Water System has been fully constructed and 
verified as operational. Water conservation notification to 
customers shall be distributed in a form and manner 
reasonably calculated to reach all persons served by the 
System including but not limited to all local broadcast 
media, San Juan County Emergency Management, and 
posting in public places throughout the System. Copies of 
this notice and verification of all distribution methods must 
be provided to DWB no later than 24 hours after the 
notifications have been distributed. 

June 25, 
2016 

Compliant  On June 25, 2016, Mr. Whistle submitted a press release 
via email which included water conservation measures 
for Morningstar Water Supply customers. 

 The submitted email confirms that the press release was 
submitted to San Juan County Emergency Management 
as well as various media outlets and other County 
Officials.   

5 In addition to the water conservation public notifications, 
the System shall send out at minimum, weekly public 
notifications to System customers regarding the current 
status of the Boil Water Advisory and Water Outage(s) no 
later than noon on Friday of each week until these water 
emergencies have been fully resolved. These public 
notifications shall be distributed in a form and manner 
reasonably calculated to reach all persons served by the 
System including but not limited to all local broadcast 
media, San Juan County Emergency Management, and 
phone calls or mail outs to all customers of the System. 
Copies this notice and verification of the proper 
distribution of these public notifications must be provided 
to DWB no later than 24 hours after the notifications have 
been distributed. The contents shall include but are not 

Noon Each 
Friday 

beginning 
July 1, 2016 

Partial Non-
Compliance for 

the weeks ending:  
July 1, 2016, 
July 8, 2016, 

July 15, 2016, 
July 22, 2016, 
July, 29, 2016, 
August 5, 2016, 

August 12, 2016, 
& 

August 19, 2016,  
 
 
 
 

 On Friday July 1, 2016 at 4:31 PM, Mr. Whistle 
submitted a press release via email indicating that the 
weekly customer update had been delivered to San Juan 
County Emergency Management as well as various 
media outlets and County Officials. 

 On Friday July 8, 2016 at 2:26 PM, Mr. Whistle 
submitted a press release via email indicating that the 
weekly customer update had been delivered to San Juan 
County Emergency Management as well as various 
media outlets and County Officials. 

 On Friday July 15, 2016 at 3:51 PM, Mr. Whistle 
submitted a press release via email indicating that the 
weekly customer update had been delivered to San Juan 
County Emergency Management as well as various 
media outlets and County Officials.  Within the press 



limited to, current status of the Boil Water Advisory, 
current status of distribution system deficiencies and 
corrective actions being taken to repair these deficiencies, 
current status of the proposed interconnection to the 
Farmington Water System, current status of the 
construction of the pumping station which will 
permanently provide Farmington water to System 
customers, information regarding water conservation 
measures that are currently in place, and information   
regarding   any   applicable   timeframes   for   completion   
of the   final interconnection with the Farmington Water 
System. Verification of the proper contents and 
distribution of these public notifications must be provided 
to DWB no later than 24 hours after the notifications have 
been sent out. 

 

 

 

 

Full Non-
Compliance for 
the week ending 
August 26, 2016 

release, Mr. Whistle incorrectly states that the deficiency 
report was concluded on July 1.  However, in the status 
update letter that was provided to Mr. Whistle, NMED 
DWB indicated that the distribution deficiency status 
report was not accepted.   

 On Friday July 22, 2016 at 7:46 PM, Mr. Whistle 
submitted a press release via email indicating that the 
weekly customer update had been delivered to San Juan 
County Emergency Management as well as various 
media outlets and County Officials.  Within the press 
release, Mr. Whistle incorrectly states that the deficiency 
report was concluded on July 1.  However, in the status 
update letter that was provided to Mr. Whistle, NMED 
DWB indicated that the distribution deficiency status 
report was not accepted.   

 On Friday July 29, 2016 at 3:34 PM, Mr. Whistle 
submitted a press release via email indicating that the 
weekly customer update had been delivered to San Juan 
County Emergency Management as well as various 
media outlets and County Officials.  Within the press 
release, Mr. Whistle incorrectly states that the deficiency 
report was concluded on July 1.  However, in the status 
update letter that was provided to Mr. Whistle, NMED 
DWB indicated that the distribution deficiency status 
report was not accepted.   

 On Friday August 5, 2016 at 3:07 PM, Mr. Whistle 
submitted a press release via email indicating that the 
weekly customer update had been delivered to San Juan 
County Emergency Management as well as various 
media outlets and County Officials.  Within the press 
release, Mr. Whistle incorrectly states that the deficiency 
report was concluded on July 1.  However, in the status 
update letter that was provided to Mr. Whistle, NMED 
DWB indicated that the distribution deficiency status 
report was not accepted.   

 On Friday August 12, 2016 at 4:05 PM, Mr. Whistle 
submitted a press release via email indicating that the 
weekly customer update had been delivered to San Juan 
County Emergency Management as well as various 
media outlets and County Officials.  Within the press 
release, Mr. Whistle incorrectly states that the deficiency 
report was concluded on July 1.  However, in the status 
update letter that was provided to Mr. Whistle, NMED 
DWB indicated that the distribution deficiency status 
report was not accepted.  Within this press release partial 
notification of a Turbidity Violation at the Harvest Gold 



system was provided.  This partial notification did not 
meet the full public notification requirements for that 
violation.    

 On Friday August 19, 2016 at 1:49 PM, Mr. Whistle 
submitted a press release via email indicating that the 
weekly customer update had been delivered to San Juan 
County Emergency Management as well as various 
media outlets and County Officials.  Within the press 
release, Mr. Whistle incorrectly states that the deficiency 
report was concluded on July 1.  However, in the status 
update letter that was provided to Mr. Whistle, NMED 
DWB indicated that the distribution deficiency status 
report was not accepted.  This update included 
information regarding conclusion of flushing activities 
and beginning of distribution sampling.    

 On Friday August 19, 2016 at 1:49 PM, Mr. Whistle 
submitted a press release via email indicating that the 
weekly customer update had been delivered to San Juan 
County Emergency Management as well as various 
media outlets and County Officials.  Within the press 
release, Mr. Whistle incorrectly states that the deficiency 
report was concluded on July 1.  However, in the status 
update letter that was provided to Mr. Whistle, NMED 
DWB indicated that the distribution deficiency status 
report was not accepted.  This update included 
information regarding conclusion of flushing activities 
and beginning of distribution sampling.    

 For the week ending August 26, 2016 completely failed 
to submit a weekly update as required by Emergency 
Order 2016-2 

 Additionally, the Emergency Order specifically requires 
that these notifications be sent to system customers no 
later than noon on Friday of each week.   

 The Emergency Order also specifically requires that the 
notification be distributed in a manner, including but not 
limited to all local broadcast media, San Juan County 
Emergency Management, and phone calls or mail outs to 
all customers of the System. 

 Due to the fact that not all of the notifications, 
specifically the phone and/or mail outs were not 
completed by Noon on each Friday, Morningstar Water 
Supply has not complied with this portion of 
Requirement #5 for the weeks of Friday July 1, 2016, 
Friday July 8, 2016, Friday July 15, 2016, July, 29, 2016, 
August 5, 2016, August 12, 2016, & August 19, 2016 & 
August 26, 2016.   



 Additionally, verification of the proper contents and 
distribution of these public notifications must be provided 
to DWB no later than 24 hours after the notifications 
have been sent out.  As of the date of this status update, 
DWB has not received full verification of required 
distribution.   

Requirement 
Number 

Action Required By Morningstar Water 
Supply 

Deadline 
Current 
Status 

Comments On Current Status 

6 The System shall provide daily written updates to DWB 
regarding the current status of the Boil Water Advisory 
and Water Outage(s) no later than close of business on 
each day until all water emergencies have been fully 
resolved. The contents of these updates shall include but 
are not limited to, current status of the Boil Water 
Advisory, current status of distribution system 
deficiencies and corrective actions being taken to repair 
these deficiencies, current status of the proposed 
interconnection to the Farmington Water System, current 
status of the construction of the pumping station which 
will permanently provide Farmington water to System 
customers, information regarding the effectiveness of 
water conservation measures that are currently in place, 
and information regarding any  applicable  timeframes  for  
completion  of  the  final  interconnection  with  the 
Farmington Water System. 

 

Close of 
Business 
each day 

Partial Non-
Compliance 

 On Wednesday August 24, 2016, Ms. Chappelle, 
Attorney for Animas Valley Water, submitted a daily 
update on behalf of Animas Valley Water at 8:11 PM.  
This was past the required deadline of Close of Business 
each day. 

  On Thursday August 25, 2016 Animas Valley Water 
failed to submit an update for that day. 

 On Friday August 26, 2016, Animas Valley Water failed 
to submit an update for that day. 

7 All permanent interconnection construction activities and 
pump station shall be completed no later than July 15, 
2016.  Immediately upon completion of the permanent 
interconnection and pump station the system shall notify 
DWB in writing. 

 

July 15, 
2016 

Non-Compliant  The permanent interconnection construction activities 
and pump station was not completed by the July 15, 2016 
deadline 

 On July 15, 2016 Ms. Chappelle, legal representative for 
Animas Valley submitted an extension request on behalf 
of Animas Valley.  The extension request included a 
request for extension of Requirement #7.   

 On July 22, 2016, Ryan Flynn, former Secretary of the 
New Mexico Environment Department denied the July 
15, 2016 Extension Request.   

 According to updates provided by Mr. Fred Whistle, the 
permanent interconnection to the City of Farmington was 
completed on July 22, 2016 
 

8 Hauling  of potable  water  from  adjacent  public  water  
systems  shall  continue  until continuous water service 
has been restored to all customers.  Water hauling 
activities shall be conducted using a water hauler that is 

Until 
continuous 

water 
service has 

been 

Compliant  According to the June 27, 2016 daily update from Mr. 
Whistle, all customers’ water service has been restored as 
of June 24, 2016. 

 This was confirmed  by San Juan County Office of 
Emergency Management 



acceptable to the DWB. 
 

restored  Water hauling continued through the weekend and was 
finally halted on June 27, 2016 
 
 

 
9 Continuous water service shall be provided to all System 

customers no later than Friday July 1, 2016 through the 
correction of distribution system deficiencies or an 
alternative solution such as construction of a temporary 
pumping facility. 

 

July 1, 2016 Compliant  According to the June 27, 2016 daily update from Mr. 
Whistle, all customers’ water service has been restored as 
of June 24, 2016. 

 This was confirmed  by San Juan County Office of 
Emergency Management 

10 All regulatory requirements and best management practices 
shall be followed during any construction or related 
activities identified in this Order. 

 

Ongoing Ongoing  DWB will continue to evaluate this requirement 
 Mr. Whistle indicates within each update that all 

regulatory requirements and Best management practices 
have been followed on all construction.   

 


